
KAISER + HILL 
C O M P A N Y  

MEMORANDUM 

Date: January 23, 2002 

To: Jan Robbins s 

From: Pam Arnold 

Subject: WEEKLY STATUS MEETING DOE/LRA for January 23,2002 

Attached are the minutes for the referenced weekly meeting for the Operating Record. 
In attendance were: 

R. Ahlstrand L. Langlois 
P. Arnold M. McGrory 
C. Getman D. Onyskiw 
K. Harms G. Tasset 
K. Kunert 

In addition to the attached status, the following was discussed: 

1. Ahlstrand asked whether or not a draft of the MAA/PA Closure Plan would be 
submitted to DOE and whether or not DOE had approval authority for the Plan. 
Tasset agreed to find out and report back to Ahlstrand. 
Onyskiw asked when D&D was expected to begin in B374. Harms responded at 
the end of April. McGrory added that some work steps could be performed 
commensurate and the schedule might be pulled back from the end of April to an 
earlier date; various outside contracts are pending and the completion of those 
will better define the D&D start date. The Spray Dryer Equipment (Set 21) 
dismantlement is expected to begin in February, as reported by Hames. 
Ahlstrand asked when the Breathing Air was expected to start up; Tasset 
responded at the end of this month. 
Arnold reported that HazWopper (40 hour OSHA) training for all Building 
residents was being evaluated. At a Site level, the requirement for that training 
has been deemed unnecessary for all workers and should be retained for certain 
groups. B371/4 management intends to eliminate the training for its residents 
except the following groups: BEST members, Industrial Hygiene, Environmental, 
and Waste Management. This will affect a significant cost savings in training 
costs. Onyskiw and Ahlstrand agreed that was an appropriate approach. 

2. 

3. 

4. 
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B371 CLOSURE PROJECT 
WEEKLY STATUS MEETING 

Every Wednesday, 9:30 a.m. 
B371 Conference Room 

January 23,2002 

AGENDA 

INTRODUCTION - Pam Arnold, X6035, Pager 303-212-4835 

D&D 

Presenters - Jim Floerke, X2850. Pager 303-212-3292 & Mike McGroty, X5100. Pager 303-212-2146 

0 Liquids Draining 
0 Tank Deactivation 
0 Glovebox Deactivation 
0 CSV Deactivation 
0 Special Projects 

- Cerium Nitrate 
- MAA/PA Closure 
B374 Deactivation 

Presenter - Jim Floerke, X2850, Pager 303-212-329 

0 Special Projects 
- Cleanup 
- Breathing Air 

0 Sets 7,24 ,  and Status 

ENVIRONMENTAL - Pam Arnold, X6035, Pager 303-212-4835 

AUTHORIZATION BASIS/BIO - John AImon ~ 3 2 1 7 ,  Pager 303-212-3426 
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D&D Summary (AAC) 
Week Ending 1/18/02 

Non-actinide Liquid Draining 

Continuing to develop Set 6 strategy. 

Tanks 

. 
Set 3 (35 17) line isolations are complete. Raschig Ring, cerium decon and D&D ready packages are 
ready-to-work. (lAC103ATOO) 
Set 4 Raschig Ring removal from tanks 152A&B complete; bottom SCO surveys complete; top 
surveys possibly this week; SCO likely; cerium decon and D&D ready packages are ready work. 
Determining disposition of tanks 150& 133 (have non-boron silica rings). (1 AD 104AHOO) 
Set 13 cerium decon and D&D ready packages for 2307 and 2317 are ready-to-work. The 2307 line 
isolation package started; the 23 17 electrical line isolation package is complete; the mechanical line 
isolation package is ready to go to ISR. The work package for 23 19 is in Engineering. Plan to use 
SWP for ring removal. ( 1 AC 1 1 3 ATOO) 
Set 15 (2223) line isolation walkdown complete; package in planning. 

. 

Gloveboxes 

No GB deactivation is scheduled at this time. 
/ * 
, 

csv 

m 

. 

. 

I/O 8 modification package is in Engineering; ECRs for transfer tunnel modification (eliminates need 
for crate drop and XYZ traverse) and the I/O 8 mod are in process. 
The guillotine door switch relocation package is in progress. 
I/O 8 drain line installation package planned to start this week. 
Proposed strategy requires removal of four Set 12 gloveboxes fi-om Room 1 11 1 to provide space for 
waste crate operations. 
Lead removal is 90% complete; remaining lead will be removed with the lead windows. 
Electrical isolation package prereqs are complete. 
Mechanical isolation package is in Engineering prereqs. 

Cerium Nitrate 

m . CeN decontamination procedure is complete and approved. 
Internal management review to be performed prior to hot startup. 

MAA/PA Closure 

B371 management comments on the Draft Closure Plan are being incorporated. 
Options for dealing with orphan waste and orphan SNM are being evaluated. 
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B374 Deactivation 

Flushing process waste water lines - 800 and 400 series buildings scheduled for completion in 
February and will be followed by installation of the modification to send water to 23 1B. Other 
system blowdowns will be performed later to the 23 1B Tank. 
23 1 sludge removal - Subcontract has been placed. Scheduled completion date is 15 February. 
Cessation of operations - Planned for March 2002. 
Transition to decommissioning - Some decommissioning work will commence in February. 

D&D Summary (AAD) 
Week Ending 1/18/02 

Special Projects 

Breathing Air Modification: 
0 

0 Tanks installed and painted. 
0 Wall has been replaced 

Air compressor positioned and anchored in room 2103; installing electrical and mechanical 
connections. 

Cold Area D&D: 
Engineering of the B38 1 fluorine building is complete; mechanical and electrical isolation I packages 

Mercury Vapor Light repower is complete. 
Fire Phone and LSDW IWCPs are approved; scheduling work. 
262 Tank demo in planning.(out for comments) 
Room 3 179 engineering is complete, now in planning. 
Rooms 4101,4102,4103 and 4104 engineering planned to be complete 1/30. 
Engineering package for demolition of the UGST is complete. IWCP is in Planning; needs USQD 
review. 

are in planning; clean out is complete. I 

Set 7: Dismantlement 

0 

0 

0 

0 

0 

0 

Electrical dismantlement is in progress. 
Ancillary equipment mechanical isolation is 50% complete. 
Determining disposition path of crated gloveboxes; may go SCO. 
Lead removal SWP is ready-to-work. 
Watenvall drain package is ready-to-work. 
Found and removed Raschig Rings from Process Heat Exchange E5 1; performing final surveys. 
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Set 21: Dismantlement 

0 

0 

0 

The engineering for the saltcrete system dismantlement from room 3809 is complete; packages are in 
review. 
Radiological surveys found no contamination; Be survey results pending. 
Davis-Bacon determination is complete; will go construction. 

Set 14: Dismantlement 

0 

0 Electrical isolation has started. 
0 

0 

0 

Lead removal package is working. 

Mechanical package is in review. 
Investigating package options for removing glovebox contents. 
Estimates for size reduction tent complete. 
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Basis for Interim Operations (BIOI 
I . 

Week Ending 01/18/02 

PuSPS Page Changes 

. Process less than 80% Pu oxides 
- Initial draft complete and reviewed 
- Scheduled to be submitted to DOE this week 

Operations Page Changes 

= Page change to incorporate all JCOs 
- Comments being incorporated 

. Residue Product Carts 
- Date for submittal to DOE being revised based on cart fabrication issues 

Other Page Changes 

D&D Support 

Out-of-commission 
- USQDs completed for placing dismantlement sets out-of-commission: 

* Received response from DOE, 12/21/01. Memo being written to DOE that resolves their concerns. 

I Revision: 01/23/02 9 


